

Next Steps for Jigawa State OGP

S/N	Activity	Timeframe	Responsible Person(s)
1	Operationalize the OGP Office	26th August, 2025	Co-Chairs
2	Establish an official Jigawa OGP website and create email addresses for all SCC members and thematic leads	22nd – 27th August, 2025	Start-up Jigawa / ELIP-Initiative
3	Conduct a virtual validation of the OGP website	28th – 29th August, 2025	All SCC Members
4	Integrate the OGP webpage link across all MDAs' websites	1st – 2nd September, 2025	PS Ministry of Information (lead), PS Budget (follow-up)
5	Engage National OGP Contact Persons to confirm registration status and obtain login details	3rd – 5th September, 2025	Co-Chairs
6	Finalize draft SAP III thematic areas and commitments	26th August – 9th September, 2025	9-member committee chaired by DG DPPMB
7	Convene a one-day meeting to elect new thematic leads and the NSA Steering Committee	12th – 16th September, 2025	NSA Co-Chair
8	Inaugurate SCC Members	12th – 16th September, 2025	Co-Chairs
9	Hold a one-day SCC session to approve SAP III thematic areas and commitments	19th – 23rd September, 2025	Co-Chairs
10	Organize a 3-day session to develop SAP III (with engagement of potential partners commencing immediately)	25th – 28th September, 2025	Co-Chairs
11	Maintain continuous engagement with National OGP Contact Persons on global registration.	Immediate and Ongoing	Co-Chairs